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MEMO
To: Michael Torres, Remedial Project Manager, United States Environmental Protection Agency 

From: Jon Hamilton, Senior Project Manager, SBA Shipyard PRP Group 

CC: Scott Lindenmuth, Technical Coordinator, SBA Shipyard PRP Group 
Beth Hesse, Project Coordinator, SBA Shipyard PRP Group 
Brad Bourgoyne, Louisiana Department of Environmental Quality 
Amy Salinas, United States Environmental Protection Agency 
Blake Atkins, United States Environmental Protection Agency 

Date: November 15, 2022 

Re: Bi-Monthly Progress Report #25; September through October 2022 
Remedial Investigation/Feasibility Study  
SBA Shipyard Superfund Site, Jennings, Jefferson Davis Parish, Louisiana 
EPA ID: LAD008434185 

EHS Support LLC (“EHS Support”), on behalf of the SBA Shipyard Potentially Responsible Party (PRP) 
Group (“PRP Group”), is providing this Bi-Monthly Progress Report associated with the Remedial 
Investigation (RI) and Feasibility Study (FS) activities being conducted at the SBA Shipyard Superfund Site 
located in Jennings, Jefferson Davis Parish, Louisiana (“Site” or “SBA Site”). This progress report is being 
provided in accordance with the Administrative Settlement Agreement and Order on Consent for the 
RI/FS Study (“Settlement Agreement”) between the United States Environmental Protection Agency 
(USEPA) and PRP Group Respondents, dated October 25, 2016, and amended March 7, 2018.  

Actions Taken to Comply with Settlement Agreement 

Project Work Performed in September through October 2022 

Actions taken in September through October 2022 to comply with the Settlement Agreement consisted 
of implementing the activities described in (and associated with) the following:  

 Evaluating soil, groundwater, sediment, and surface water data collected in accordance with the 
RI/FS Work Plan (EHS Support, 2018) from the SBA Site for completion of the following 
upcoming project tasks for the RI/FS: 

o Baseline Human Health and Risk Assessment (BHHRA) 
o Baseline Ecological Risk Assessment (BERA)/ Screening Level Ecological Risk Assessment 

(SLERA) 
o RI Report 

.  
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Field Work 

No field activities were performed during this period. 

Analytical Data Validation and Evaluation 

All validated data has been provided to the USEPA. 

Document Submittal 

Bi-Monthly Progress Report #24, which described activities completed in July through August 2022, was 
submitted to USEPA and LDEQ on September 15, 2022 (EHS Support, 2022a).  

Project Management, Communication, and Reports 

There were no public meetings between the PRP Group, EHS Support, and USEPA/LDEQ during this 
period. 

Results of Sampling and Tests 

All data collected to date has been received and validated by the contract laboratory. 

Work Planned for the Next Two Months 

The work anticipated for November and December 2022 will consist of the following: 

 Submit the final SLERA and the Interim BHHRA, which incorporates the empirical fish tissue data 
provided in the Fish Tissue Sampling Results (FTSR) Technical Report, and provides risk scenarios 
and assumptions, respectively, to USEPA and LDEQ. 

Problems Encountered/Anticipated Delays 

There have been no problems or anticipated delays in meeting deadlines for any required tasks 
identified during this period.  

Please call Jon Hamilton (225-610-3304), Scott Lindenmuth (312-882-3705), or Beth Hesse (828-551-
9067) if you have any questions regarding this progress report.  
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